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Mr. Thomas called the meeting of the County Facilities Committee to order at 9:00 a.m.

Motion was made by Mr. VanNess, seconded by Mr. Belden and carried unanimously to approve
the minutes of the March 30, 2010 Committee meeting, subject to correction by the Clerk of
the Board.

Mr. Thomas stated that the purpose of today’s meeting was to address a proposed resolution
which authorized the Chairman of the Board of Supervisors to execute the Certificates of
Substantial Completion for various contractors relative to the construction of the Human
Services Building (HSB) as follows:

> J.C. Structures, Inc. - Masonry and Concrete

> ARCON Construction & Management Services, Inc. - Electrical/Data

> Mazone Plumbing & Heating - HVAC

> Mazone Plumbing & Heating - Plumbing

> Edwards J. Matthews, Inc. - Fire Protection

> T.P. Monahan, Inc. - Roofing

> N.E.P. Glass Co., Ltd. - Aluminum Entrances, Storefronts, Windows & Glazing
> Bast Hatfield, Inc. - General Construction

> Schenectady Steel Co., Inc. - Structural Steel

> J.C. Structures, Inc. - Exterior Insulation & Finish System

Privilege of the floor was extended to Paul Dusek, County Attorney/Commissioner of
Administrative & Fiscal Services, who stated that the Certificates of Substantial Completion had
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been approved by the project engineers and construction managers. He further noted that the
Substantial Completion Report listed items which required further attention, the most
significant of which was the building facade. He noted that the problem was not structural;
however, he said, it significantly affected the brick facade and general appearance of the HSB.
Mr. Dusek stated that he reviewed the issue with John Horgan of Bovis Lend Lease, Inc., which
included the review of a letter received by Mr. Stec which contained suggestions for
remediation of the building facade issue. Mr. Dusek reported that the recommendations
offered in the letter had already been initiated by Mr. Horgan.

Mr. Horgan stated that Clark Patterson Engineering had submitted a punch list of items for
closure, and J.C. Structures, Inc., the masonry and concrete contractor, had agreed to the
items listed therein. He further noted that the warranty was expanded to 5 years from the
date of issuance of the Certificate of Substantial Completion and J.C. Structures, Inc., had
indicated a return visit in July to address the brick facade; with a subsequent visit scheduled
for the spring of 2011. Mr. Horgan explained that the condition of the surface of the building
was referred to as efflorescence which resulted from the combination of the presence of water
and the movement or flow of the water in conjunction with the salts which were leaching
through the brick facade. He stated that J.C. Structures, Inc., hired a civil engineer to study
the facade issue which was determined to be superficial and not structural in nature. The
official report from the civil engineer, he noted, had not yet been received. Mr. Horgan stated
there was no evidence of efflorescence on the rear of the building; therefore, he said, it was
evident that the condition was located in the areas of the building where architectural banding
was present. Mr. Horgan stated that he had anticipated that correction of the issue would
require the sealing of the architectural precast material, or a surface wash. Continuing, he
reported that J.C. Structures, Inc., was not satisfied with the condition of the exterior, and the
retainage fee of 5% or $63,500 had not been paid.

Mr. Horgan informed that substantial completion was defined as completion of the work as
outlined in the contract, which had been reached at this time. He reiterated that a warranty
was in effect for all contractors for the period of one year following the date of issuance of the
Certificate of Substantial Completion and included any necessary repairs, adjustments, and
training.

Mr. Pitkin asked when the retainage fee would be paid, and Mr. Horgan stated that it was
typically released immediately following issuance of the Certificate of Substantial Completion.
Mr. Horgan noted that withholding the 5% retainage fee payment would require approval from
the County Attorney.

Mr. Dusek noted that the cost exposure must be determined for any items that required
additional work, in order to hold the necessary payments until completion. The critical issue,
he stated, was to ensure that Warren County was protected in terms of construction issues and
he noted that the County would not forego their rights by approving the Certificate of
Substantial Completion. In his opinion, he said, there was no legal argument by which to hold
back the certificates at this time.

David Roseboom, Bovis Lend Lease, LLC., stated that the problem was relatively common and
the same situation had occurred at the AMTRAK Train Station in Rensselaer, New York whereby
the processes of washing and sealing had effectively resolved the problem.
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A brief discussion ensued regarding various other repairs needed for the HSB, such as leaks
in the windows, and Mr. Roseboom stated that problems with three windows was considered
minimal when considering the scope of the project and the total number of windows and joints
in the building. In terms of construction, he stated, the project progressed exceedingly well.

Motion was made by Mr. VanNess, seconded by Mr. Pitkin and carried unanimously to approve
the request to authorize the Chairman of the Board of Supervisors to execute the Certificates
of Substantial Completion for various contractors regarding the Human Services Building, and
the necessary resolution was authorized for the April 16, 2010 Board meeting. A copy of the
resolution request form is on file with the minutes. (Please note: The resolution was approved
at the April 16, 2010 Board meeting.)

As a cost savings measure, Mr. Dusek informed that the trailer located at the Human Services
Building would be moved to the vicinity of Annex Building #10. He announced that Fred
Austin, Building Project Coordinator for the HSB, would complete his service to Warren County
on April 23, 2010. In terms of construction projects, Mr. Dusek asserted, the Human Services
Building project was completed in an exemplary manner and he noted that issues were
resolved expediently throughout the project. He commended all those involved with the HSB
project which was above expectations when compared to building projects completed by other
counties. Mr. Thomas commended the work of Mr. Austin, Clark Patterson Engineers, and
Bovis Lend Lease, Inc.

Mr. Thomas presented a request on behalf of the Buildings & Grounds Division, for a contract
with Marek’s Carpet & Flooring, in the amount of $6,857, for new carpeting in the Supreme
Court.

Motion was made by Mr. Champagne, seconded by Mr. McCoy and carried unanimously to
approve the request for carpet as outlined above, and the necessary resolution was authorized
for the April 16, 2010 Board meeting. A copy of the resolution request form is on file with the
minutes. (Please note: The resolution was approved at the April 16, 2010 Board meeting.)

Regarding the disposal of surplus furniture in Annex Building #10, Mr. Pitkin commended Frank
Morehouse, Superintendent of Buildings & Grounds, and Julie Pacyna, Purchasing Agent, along
with their staff for the hard work demonstrated to carry out a successful sale.

Mr. Kenny inquired about the necessity of the use of additional space for use by the Board of
Elections (BOE) as approved in the previous Committee meeting and Mr. Thomas explained
that the new electronic voting system required a larger server which used a considerable
amount of space, thereby creating the need for additional office space. Mr. VanNess added
that a meeting was held with the Judges who agreed to allow 120 square feet of space for the
BOE.

As there was no further business to come before the County Facilities Committee, on motion
made by Mr. Pitkin and seconded by Mr. VanNess, Mr. Thomas adjourned the meeting at 9:25
a.m.

Respectfully submitted,
Joanne Collins, Legislative Office Specialist



